

Financing innovation (5)

- Project planning and execution
 - Norner has been running projects both from within large organisations and as external RTO. Focus has been on industrialisation and commercialisation of solutions and securing deliverables according to objectives has been essential.
 - Norner has developed project management tools for proper planning, follow-up and reporting in order to secure budget control, closing of gaps and fast project execution

#	Task Name	2009				2010				
		Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
1	Initial Intention	■	■							
2	Cost Collection	■	■							
3	Assessment		■	■						
4	Charter			■	■					
5	Task 1 Report				■	■				
6	VTRAI Review					■	■			
7	Develop Action Plan						■	■		
8	Task 2 Report							■	■	
9	VTRAI Review							■	■	
10	Meetings/Briefing				■	■	■	■	■	
11	Final Report								■	■
12	VTRAI Review									■
13	Final Briefing									■

